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Introduction

This technical memorandum presents the performance of the recently completed construction along
Cherry Creek at the 12-Mile Dog Park (Phase 1) after the storm events of June 6, 2012. CH2M HILL was
on site on June 8, 2012 after the flood flows in Cherry Creek had receded allowing an evaluation of the
entire project area. This Technical Memorandum is in addition to the Cherry Creek Basin Water Quality
Authority Preliminary Report on the June 6, 2012 Flood Event on Recent Completed PRFs in Cherry Creek
State Park written by Bill Ruzzo.

Boulder Edging

A scour hole developed immediately upstream of the
sidewalk constructed as part of Phase 1. This scour
hole is shown in the image to the right. The scour
hole developed in the transition location between the
Phase 1 construction and the Phase 2 construction
(construction anticipated late fall to winter 2012)
where no soil riprap or other protection was placed.
The jetty, boulder wall, and concrete sidewalk were
not damaged during the storm event.
Adjacent to the concrete sidewalk, some of the
crusher fines material was washed away during the
storm event. This can be seen in the images to the
right. The boulder wall and concrete sidewalk were
not damaged when the crusher fines material washed
away.
CH2M HILL Recommendation:
Fill the scour hole with native material[WPR1]. This
area will be hardened as part of the Phase 2
construction (likely a continuation of the concrete
sidewalk). If there is another large storm event prior
to hardening during Phase 2 construction it is possible
that the scour hole will redevelop.
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At this time, do not replace the crusher fines. The crusher fines or other material can be replaces as part
of the Phase 2 construction.

Breakout Flow Path

Erosion was observed along the breakout flow path
where the Phase 1 construction grading tied into
existing grade. The erosion is shown in the images to
the right. It appears the water in Cherry Creek
overtopped the north bank downstream of the limits of
the Phase 1 construction flowing back towards the
breakout flow path. The sediment from this erosion
was deposited along the breakout flow path with some
of the sediment reaching the upstream most portion of
the open water restoration area.
CH2M HILL Recommendation:
The eroded area at the interface where the Phase 1
construction grading tied into the existing grade of the
breakout flow path should be repaired to prevent
[WPR2]further erosion and deposition of sediment in
the open water restoration area. CH2M HILL
recommends repairing this area as part of the
construction for Phase 2.

Debris Line

A high flow debris line was visible throughout the length
of the Phase 1 construction area. The images below show the debris line. The debris line was surveyed
on June 8, 2012 for both the Phase 1 and Phase 2 areas and will be used to determine the peak flows in
Cherry Creek at the project area as a result of the storm.
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